
 

 

 

 

Roxbury Heritage State Park  
Signature Park Project 

Construction Update Meeting #3 
 

August 14, 2017, 6:30 pm -8:00 pm 
Unitarian Universalist Urban Ministry/First Church of Roxbury  

10 Putnam Street, Upper Level, Boston, MA 02119  



 

Commonwealth of Massachusetts 
 

 

Governor  

Charles D. Baker 
 

Lieutenant Governor  

Karyn E. Polito 
 

Energy and Environmental Secretary  

Matthew A. Beaton 
 

Department of Conservation and Recreation Commissioner 

Leo P. Roy  



DCR Mission Statement 

To protect, promote and enhance our  

common wealth of natural, cultural  

and recreational resources  

for the well-being of all. 



DCR - Cultural Resource Stewards 
 

• Over 2,000 historic sites within DCR’s 450,000 acres 

• Over 100 are listed in the National Register of Historic Places 

• 12 National Historic Landmarks 



DCR - Cultural Resource Stewards 

• Responsible for the protection of cultural resources representing over 

12,000 years of history 

• Buildings, structures, landscapes, archaeological sites and archival resources 



• Provide an update on the Roxbury 

Heritage State Park Signature Park Project 

construction and exhibit design 

 

• Respond to questions and community 

concerns about the project 

Meeting Purpose 



• Site has been used for thousands of 

years.  

 

• The Dillaway Thomas House, built in 

the 1750s, stands as a witness to the 

changes in Roxbury over time.  

 

• DCR recognizes that the property is an 

important community landmark and 

serves as a symbol of Roxbury’s 

enduring spirit. 

Roxbury Heritage State Park:  
An Important Community Resource 



Roxbury Heritage State Park Project: Goals 

• Create a place where the community 

can learn and celebrate  the rich and 

diverse history of Roxbury. 

 

• Create a welcoming outdoor passive 

recreation area and make the park 

more accessible, raise its profile, and 

engage more people in the process. 



Public Process = Better Project 

• Three public workshops during design process 

• Numerous targeted stakeholder meetings involving community groups, cultural and 

academic institutions 

• Outreach to Boston Public School students 

• Senior roundtables 

• Public process resulted in improved project scope; additional restrooms, improved 

entrance, expanded program space,  community gallery space, a more welcoming and 

flexible outdoor space and more robust exhibits. 



Commonwealth’s Investment 

Financial Commitment through EEA’s Gateways Cities 
Program: 
 

o Design and permitting - $500,000 
 

o Early action projects - $250,0000 
 

o Construction - $2.59 million 
 

o Exhibits - $400,000 

 

Total investment $3.74 million 

 



Project Overview 

Final Design-Basement 
Improvements 
 
• Rehabilitation of 

restrooms 
 

• Improved workshop space 
for staff 

 



Final Design- 
1st Floor Improvements 
 

• More welcoming  entrance 
• Shared program space: new unisex 

toilet, kitchenette, exhibit space and 
audio visual upgrades 

• New finishes throughout-- flooring, 
painting, light fixtures and electrical 
service 

• Expanded exhibit space in historic 
house 

 

 



Final Design- 
2nd Floor 
Improvements 
 
• New unisex bathroom 

 

• Community gallery 
 

• Expanded exhibit space 
 

• Audio visual upgrades 
 
 



Final Design – 3rd Floor 
Improvements 
• Upgrading Finishes 

 
 

Exterior Improvements 
• Carpentry repairs 
• Masonry repointing 
• Exterior painting 

 
 





PROJECT CONSTRUCTION UPDATE 



Project Construction Overview 

• Project went out to bid in August 2016 

 

• Bids received at the end of September 2016 

 

• Contract awarded to Campbell Construction Group, LLC in 
December 2016 

 

• Mobilization and interior restoration began in February 2017 

 



Site Work Completed to Date 

• Protection of sensitive resource areas 

• Site demolition 

• Installation of site drainage and utilities 

• Rough grading 

Upcoming Site Work 
• Installation of walkways and paving of parking area 

• Installation of new fencing, exterior lighting, and other site amenities 

• Finish grading 

• Planting 

 



Building Rehabilitation Completed to Date 

• Interior demolition 

• Rough plumbing and electrical 

• Rough carpentry 

• Fire suppression 

• Installation of new windows and selective restoration of historic 
windows 

• Restoration of historic portico (off site) 

• Masonry repointing 

• Sheetrock and plastering 

• Prep for painting 



Upcoming Building Work 

• Interior and exterior painting 

• Installation of historic portico 

• Installation of new plumbing fixtures and bathroom accessories 

• Installation of new interior lighting 

• Installation of new cabinets and casework 

• Installation of new flooring 

• Installation of new entrance doors 

• Installation of new furnishings 



Revised Construction Schedule 

• Original Contract Completion Date – September 2017 

 

• Delays in project schedule due to unforeseen conditions  and lead time 
for material delivery 

 

• Revised Contract Completion Date – November 2017  



Minority Participation Update 

GC – Campbell Construction:  

• 57% of their workforce for this project is minority 

 

Site work/landscaping - Hurst Landscape & Site Services: 

• Contracted for 21.75% of the total contract 

 



Exhibit Update/Revised Timeline 

• Continue working with Roxbury Historical Society, finalize graphics and 
text – August/September 2017 

• Contract documents finalized and bid – August 2017 

• Fabrication and installation of exhibits –Fall 2017 

• RIBBON-CUTTING – December 2017 

 

 

 



Future Programming and Partnerships  

• Developing staffing plan 

 

• In discussion with Roxbury Historical Society to serve as 
the official Friends group for the property 

 

• Looking to foster partnerships in the neighborhood to 
provide mission driven programming 



Community Engagement 

 

• 3 public meetings to provide construction updates 

 

• Project Website 

o DCR posts general project updates 
 

• Regular Construction Update Emails 

o Two Week Look-Aheads sent out to our project mailing list and 
posted on project website 

 



Questions and 
Conversation 



For more information: 
http://www.mass.gov/eea/agencies/dcr/public-outreach/public-meetings/ 

 
 

http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-
protection/projects/roxbury-hsp-project.html 

 
 

If you have questions on this project or if you wish to subscribe to a DCR general 
information or project-related listserv:  contact DCR’s Office of Community 

Relations at 617-626-4973 or Mass.Parks@state.ma.us.  
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